

EMID Proposed Timeline for Decisions/Actions Related to ISD 622 Withdrawal

ACTION	DATE	PERSON RESPONSIBLE
SURVEY		
Develop parent survey	2/11 – 2/15	Kathy
Send parent survey to ISD 622 residents	2/19	Kathy
Collect, review and analyze survey data	3/3 – 3/7	Kathy
Review survey data with EMID Board	3/12	Kathy
DISTRICT CONTACTS		
Schedule visits with potential new voluntary members	2/4 – 2/29	Carl
Schedule visits with member district school boards	3/10 – 4/16	Carl
Design and develop member district “annual return on investment” report	2/11 – 4/4	Kathy/Shari/Carrie
FY09 BUDGET		
Design preliminary budget scenarios for FY09	3/10-4/11	Shari
Review preliminary budget scenarios for FY09 with EMID Board	4/16	Shari
FY10 BUDGET		
Develop assumptions and parameters for FY10	4/21 – 5/2	Shari
Review budget assumptions and parameters with steering committee	5/5	Shari
Develop budget scenarios for FY10 and beyond	5/6 – 5/30	Shari
Review budget scenarios with steering committee	6/2	Shari
Revise budget scenarios	6/3 – 8/1	Shari
Review budget scenarios with steering committee	8/4	Shari
Review budget scenarios with EMID Board	8/20	Shari
Refine budget scenarios	8/21 – 12/31	Shari
OPEN ENROLLMENT		
Confirm open enrollment arrangement with SPPS	2/18 – 2/22	Shari
Develop open enrollment procedures (links to admissions policy work)	5/5 – 6/20	Carl
Communicate open enrollment procedures with stakeholders	6/23 – 7/31	Carrie

ADMISSIONS POLICY		
Review EMID admissions policy and identify issues to address	2/11 – 2/29	Carl
Discuss admissions policy issues with steering committee	3/3	Carl
Revise admissions policy	3/3 – 4/3	Carl
First reading of admissions policy with steering committee	4/7	Carl
Continue to revise admissions policy	4/7 – 5/2	Carl
Second reading of admissions policy with steering committee	5/5	Carl
First reading of admissions policy with EMID board	5/21	Carl
Continue to revise admissions policy	5/22 – 5/30	Carl
Final reading of admissions policy with steering committee	6/2	Carl
Second reading of admissions policy with EMID Board	6/18	Carl
FY09 TRANSPORTATION		
Develop transportation plan for FY09	2/25 – 3/28	Shari
Review FY09 transportation plan with steering committee	4/3	Shari
Review FY09 transportation plan with EMID Board	4/16	Shari
Communicate FY09 transportation plan to stakeholders	4/17 – 5/2	Shari/Carrie
FY10 TRANSPORTATION		
Explore transportation options for FY10 and beyond	3/31 – 5/30	Shari
Review transportation options for FY10 and beyond with steering committee	6/3	Shari
Develop transportation plan for FY10 and beyond	6/4 – 9/5	Shari
Review FY10 transportation plan with steering committee	9/8	Shari
Review FY10 transportation plan with EMID Board	9/17	Shari
Communicate FY10 transportation plan to stakeholders	9/18 – 10/15	Shari/Carrie